
Steps to Enable Construction (Banja Luka, RS)
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Issuing copy of

Cadastre Plan
Copy of Cadastre Plan

(1)

STEP 1

Time : 1-2 days

Administrative Fee: KM 5 + KM 10

Verification of

relevant regulation

plans/ Is construction

allowed?

Issuing evidence of

possession

Evidence of

possession (2)

Deed Book Excerpt (3)

STEP 2

Time: 1-2 days

Costs: KM 10

STEP 4

Time: 15-30 days

Administrative Tax: KM 30

Input : 1,2,3,4

Situation Plan / Urban

technical conditions

(5)

STEP 5

Time: 10-15 days

Costs: variable (KM 500-KM 5,000)

Conceptual Design (4)

STEP 3

Time: 10 days

Costs: variable
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STEP 6

Time: 15-30 days

Costs: variable (depending on amount

of compensations for land)

Decree on Urban

Consent /Permit

(6)

New Evidence of

Possession / Deed

Book Excerpt (7) I (8)

STEP 7

Time: 7 days

Costs: KM 10 +KM 10+KM 23

Input: 2, 3, 6,

general design

(9)

STEP 8

Time and Costs: depends from size,

purpose and special requirements for

building

STEP 9

Time: 60 days

Administrative tax:

KM 71 assent

KM 0.3% of pro forma bill of the main

project

Other costs: variable
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s Issuing Sanitary Consent

on general design

Issuing Fire Protection

Consent on general

design

STEP 10

Sanitary consent:

Time: 3 to 5 days

Costs: KM 5

Fire protection consents:

Time: 10 days

Costs: KM 50 to KM 90

Input: 6, 9

Sanitary Consent on

general design (10)

Fire protection

consent on General

design (11)
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Issuing evidence

of land ownership

Creating

Conceptual design

Developing

Situation Plan /

Urban technical

conditions

Issuing decree on

Urban Consent /

Permit

Registration of

const. plot to land

book and cadastre

Creating general

design

Submitting request

for Building Permit

Submitting request

for decree on

Urban Consent /

Permit

Process NotesResult
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Building Permit

(15)
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Issuing Fire Protection

Consent on general

design
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Use Permit

Time: 10 days

Costs: KM 50 to KM 90

Input: 6, 9

STEP 12

STEP 13

STEP 14

Time: 15 to 30 days

Costs: included in the costs of

Construction Permit

STEP 17

STEP 18

Time: 10 days

Cost: KM 50 to KM 90

Input: 11,15

STEP 19

Time:10 days

Costs: variable

Input: 12,15

STEP 20

Time: 4 days

Cost: min. KM 200

Input: 12, 15

STEP 21

Time: 3 to 5 days

Cost: KM 5 + KM 11

Input: 10, 15, 18

STEP 22

Time; 30 to 90 days

Fire protection

consent on General

design (11)

Consents from public

companies (12)

Ecological Consent

(13)

Water Management

Consent

(14)

Ecological

consent needed?

Water manag.

consent needed?

Yes

No

No

Report on quality of

water (18)

Fire Protection

Consent on structure

(16)

Report on power

supply control (17)

Sanitary Consent on

structure (19)
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Issuing consents

from public

companies

Issuing Ecological

Consent

Issuing Water

Management

Consent

Technical control

on construction

documentation

Issuing Building

Permit

Plot marking

Issuing Fire

Protection

Consent on

structure

Control of power

supply

installations

Water quality

control

Issuing Sanitary

Consent on

structure

Technical

CONSTRUCTION

Yes

6, 9

10

5, 6, 9

STEP 11

Time and costs: variable (depending on

size, purpose and investors special

requests)

STEP 15

Input: 5, 6, 7, 8, 9, 10,11,12, (13,14)

STEP 16

Time: up to 3 days

Cost: variable (for building 20x30 m-

KM 440)

Input: 6, 9, 15
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Use Permit

(20)

Registration Folio

(21)

Deed book excerpt

(23)

STEP 22

Time; 30 to 90 days

Cost: KM 31

Input: 5, 6, 9,15, 16, 17, 18, 19

STEP 23

Time: 15 days

Cost: KM 930

Input: 20

STEP 24

Time: 60-90 days

Cost: KM 105

Input: 21
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Technical

acceptance of

structure

Issuing

Registration Folio

Entry into Land

Registry

LEGEND:

- Process

- Process with site visit

- Decision

- Output document

- Key output document

- Process flow

- Document flow

- Duplication of documents within Municipality


